

---

# Next steps

- After consultation workshops, collate priority benefits for Tov and Khovsgol aimags
- Decide how to analyse these and assess data availability
- Collect data (especially spatial data)
- Process and conduct analysis in QGIS (with second working session in early 2016)
- Present and validate results through workshop
- Finalise analysis, prepare report/outputs and share (by June 2016)

---

# Thank you!

[charlotte.hicks@unep-wcmc.org](mailto:charlotte.hicks@unep-wcmc.org)

